
 

 

W206 Paintshop Extension 
Soldier on - at the end is the right colour! 

 

 

  

 

 

Equipment supplier insolvency 
proceedings, building turnkey 
supplier liquidation, Covid 19 
lockdown, extended lockdown 
and Covid 19 Regulations and 
Health and Safety measures.  

For a client and project team to navigate these and other 
dynamics during the latter part of a project does not 
happen over a quick breakfast (or a spin in a luxury 
German motor vehicle).  

In the previous update on the project I alluded to the 
change in equipment supplier and the immediate 
noticeable impacts of the insolvency issues. The months 
since then at times seemed grey and tested us all in our 
commitment to complete the project (in no small margin 
due to the dark Covid 19 cloud).  
The ProjectWay Team 


